Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.

SERVICES OTHER THAN PERSONAL B219
Sheet No. 46
U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.
MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201
CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of JULY, 2017 Period: EXTENSION PERIOD 1
——————— Hours ------- -———---- Amount Claimed -------
Major Cost Element
Current Cumulative Current Cumulative
LOE 1,889.60
Clerical 49.70
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22.

HOURS/DIRECT LABOR 1,939.30

FRINGE BENEFITS
OVERHEAD
GENERAL AND ADMINISTRATIVE

SUBTOTAL LABOR 172,183.22
OTHER DIRECT COSTS 22,328.36
COMPUTER 0.00
TRAVEL 44,018.14
EQUIPMENT 6,112.16
SUBTOTAL 72,458.66
TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 642,875.37
SUBTOTAL SUBCONTRACTS 642,875.37
TOTAL COSTS 887,517.25
BASE FEE

PERFORMANCE (AWARD) FEE

FIXED FEE

TOTAL VOUCHER LESS PLI 887,517.25
POLLUTION LIABILITY INSURANCE

LABORATORY SERVICES 0.
AMOUNT CLAIMED THIS VOUCHER 887,517.25

LESS PRIOR PAYMENTS

TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
July 1, 2017 - July 28, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: July 28, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5
PM: Paul Arps, CH2M, Milwaukee, WI
SM: Theo von Wallmenich, CH2M, Detroit, MI
ASM: Timothy Watkins, CH2M, Detroit, MI

1. Progress Made This Reporting Period
Task 1 (PP)

e CH2M completed routine project management and reporting during period.

Task 3 (PB)

e CH2M completed a review of the subcontract procurement file to assess
compliance and completeness..

Task 4 (MS)

e CH2M provided routine subcontractor management during the reporting period,
and provided engineering support to evaluate issues that emerged during field
work and to respond to subcontractor requests for information.

e CH2M tracked schedule progress daily against the baseline schedule, and
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation
milestones.

o CH2M conducted weekly status calls with the earthwork subcontractor field
team, and separate weekly status calls with the earthwork subcontractor senior
management to assure performance objectives would be attained.

e CH2M provide updates to On-scene Coordinators to facilitate their completion of
indoor work upon completion of exterior residential soil work, and provide other
coordination and engineering support as requested by EPA.

Task 5 (RI)

e CH2M scheduled and conducted 31 preconstruction meetings with property
owners, EPA, and Arrowhead during the reporting period.

e CH2M completed excavation at 22 properties during the reporting period
(approximately 1,254 cubic yards [CY]).

226.doc 1



e CH2M completed general backfill at 13 properties during the reporting period
(approximately 582 CY). Note: Not all properties receive general backfill. For
example, properties with 6-inch excavation depth only received topsoil.

e CH2M completed topsoil at 24 properties during the reporting period
(approximately 994 CY).

o CH2M completed sod at 21 properties during the reporting period.
(approximately 42,547 square feet).

Task 6 (AN)

¢ During this reporting period, CH2M conducted sample management and
coordination for borrow-source sampling, including coordination with the
subcontract laboratory and field team, preparation of chain-of-custody forms and
sample tags, scheduling sample delivery to the laboratory, and database setup
and administration. CH2M received preliminary data from the laboratory and
compared the results to the design specifications.

e Environmental Monitoring & Technologies Inc. analyzed borrow source soil
samples.

Task 7 (CV)

e CH2M conducted ongoing borrow source (general backfill and topsoil) sampling
during the reporting period.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 50 TBD
Determined
(TBD)
CR TBD TBD TBD TBD 5 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 40 TBD
RI 03/01/17 03/01/17 TBD TBD 40 TBD
AN 05/01/17 03/01/17 TBD TBD 30 TBD
(Y 06/30/17 03/31/17 TBD TBD 30 TBD
Al 04/01/17 03/31/17 TBD TBD 40 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD
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2.

Problems Resolved

CH2M has worked with Arrowhead and Summit to increase productivity and
re-attain baseline schedule to complete 120 properties in 2017. Schedule
performance has improved from approximately 2 weeks behind schedule at the end
of May to approximately 3 to 5 days behind schedule at the end of July.

Problem Areas and Recommended Solutions

CH2M continues to work with Arrowhead and Summit to re-attain schedule
through additional staff resources and Saturday work.

Based on current forecasts, an Expenditure Limit increase will be required by the
end of September to continue work through October and November of the current
construction season.

The project is forecast to become 75 percent spent in the next reporting period.

Summary of Project Changes

Task Date of Impact to Budget
No./ Change Impact to (Level of Effort
Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)

ALO1 03/31/17 Owner Request and Change Approximately Approximately
Tracking Table summarizing 23 days to date $237,000 to date
changes from design plans (ongoing). (ongoing).
encountered in the field and during
preconstruction meetings. Thirty-
one potential change items
identified through this reporting
period.

RIL.O1 03/31/17 Nonresponsive owners and None to date Approximately
additional time to secure access for (ongoing). 640 hours to date
remediation. Non-responsive (approximately
property owners or have required 40 hrs/wk;
additional effort to secure owner ongoing).
agreement for remediation access.

RI.O1 03/31/17 Work Plan assumed five DustTrak None. Approximately
units and associated networking $172,400.

devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

AN.O1 04/17 Additional borrow sources were Kept project on $21,911
sampled to support the availability schedule.
of sufficient borrow material

(backfill and topsoil) to support
project schedule. An additional
18 analytical, 26 grain size, and

226.doc
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Summary of Project Changes

Task Date of Impact to Budget

No/ Change Impact to (Level of Effort

Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)
8 geotechnical samples were
obtained.

RLO1 04/17 Additional labor hours required to Keeps project on Approximately
manage change associated with pre- schedule. 560 hours to date
construction meetings, substitutions (approximately
of new high-priority properties into 70 hrs/wk;
2017 for existing scoped properties, ongoing).
and conduct additional
preconstruction outreach
simultaneous with active
construction.

06/17 Additional labor hours required to TBD TBD
manage change associated with
ownership, access and coordination
with SulTRAC for re-sampling at
4270-28 Ivy Street.

05/17 Compile individual property water None. Approximately
system information for City during 90 hours to date
pre-construction meetings and (approximately
provide summary table updates in 1 hr/day; ongoing)
daily reports. ’

06/17 Saturday work. (5 staff; 14 hours Keeps project on Approximately
per day per staff; 6 Saturdays to date schedule. 420 hours to date
[June 3, June 10, June 17, July 8, July (approximately
15, and July 29, 2017]). 70 hr/Saturday;

ongoing)

4. Deliverables Submitted
Deliverables are outlined in the following table.
Work Assignment Deliverables
Deliverable Draft Final Approval Date
Not
Conflict of Interest Disclosure 02/07/17 applicable N/A
(N/A)

Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health & Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
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Work Assignment Deliverables

Deliverable Draft Final Approval Date

Remedial Action Report—2017 Season

Remedial Action Report—2018 Season

5.

10.

226.doc

Activities Planned Next Reporting Period

e CH2M will continue preconstruction meetings with property owners, and will
add staff resource to help expedite preconstruction meetings.

e CH2M will continue oversight and monitoring of excavation, backfilling, topsoil
and landscape restoration; and provide detailed updates on activities for
individual properties in daily and weekly reports.

Key Personnel Changes
None.
Subcontractor Services

e Arrowhead conducted earthwork activities (excavation, backfilling,
landscaping).

e RAECO Rents provided DustTrak air monitoring units.

e Safe Environment Engineering provide VIPER LINC and Gateway data
networking equipment.

e Midwest Security Force, LLC. conducted security operations.

Travel

. ,_,_,_,_,

travelled to the site for construction management and resident
inspection field oversight.

¢ The Site Manager travelled to the site during the reporting period.
Laboratories

Environmental Monitoring & Technologies Inc. provided analytical services for
borrow source testing.

Project Performance
Cost

CH2M hired a locally-residing Job Training Initiate graduate, who is supporting
Resident Inspection tasks.

Schedule

The project is approximately 3 to 5 days behind baseline schedule with a trend

toward schedule recovery, because of corrective actions taken by the subcontractor

(for example, additional crews and working Saturdays). CH2M continues to closely

monitor schedule and work with Arrowhead to recover the baseline schedule for

completing 120 properties in 2017. Nonresponsive property owners, owner request
5




changes (see Summary of Project Changes table), and weather have also impacted
project schedule.

11. Green Initiatives

None.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR
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Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| | | | |
TOTAL, PROFESSIONAL ] I I [ I [
Clerical
I [ | ]
I | | |
I | [
I i |
] [ |
| | | |
| | |
| | |
I | | |
I I | [
| | | ]
TOTAL, CLERICAL [ [ [ I I
| [ I L L L
TOTAL, PRIME DIRECTS [ [ ] ] [ ] ] [
This report contains confidential business information. Page 3
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3/14/18
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8/18/17
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Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L I I L I
| . [ L L
SUBTOTAL, TASK 1 COSTS 36.10 22,760.79 ] [ ] [
This report contains confidential business information. Page 5
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . L
| .
SUBTOTAL, TASK 2 COSTS [ ] I [ ] [

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
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REPORT 1

Work Assignment Number:
Work Assignment Title:

Work Assignment -- Task Level Specific Detail Report

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J
State: IN
Region: 5
Task Number: 3 Task Title:

Work Area Code:

Action

Code:

Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Current

Cumulative

Approved Budget

Business Group

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] . [ I . I
| | . .
SUBTOTAL, TASK 3 COSTS 21.00 1,836.22 [ I [ [ ]
This report contains confidential business information. Page 10
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 11



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |

TOTAL, PROFESSIONAL [ ] [ ]

Clerical

I [ | |

TOTAL, CLERICAL [ ] [ ]

| | [

TOTAL, PRIME DIRECTS [ ] [ ]
This report contains confidential business information. Page 12
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ L [ I L I
| | ]
SUBTOTAL, TASK 4 COSTS 133.00 13,419.82 [ I ] [
This report contains confidential business information. Page 13
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
] | |
| | |
| | | ]
I | | |
| | |
| | |
] | |
| | | .
] | ] .
I | ] .
L | | ] ]
] | [
] | | ]
| | | ]
| | | [
I | | L
L | | |
| | |
| | [ .
| | [ I
This report contains confidential business information Page 14
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
I | | |
| | ] [
| | |
| | ] .
| | | [ [
I | [ .
I | I |
I i |
| [ |
I | | [ .
I | ]
I | |
| | | |
TOTAL, PROFESSIONAL I [ I I I I
Clerical
[ [ | [ [
] I |
TOTAL, CLERICAL [ I [ I
| L . L I I
TOTAL, PRIME DIRECTS I I I I I I
This report contains confidential business information. Page 15
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I
| ] L

SUBTOTAL, TASK 5 COSTS

This report contains confidential business information.

1,731.10 232,125.4

[$)]
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 18



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| ] . [ I . I

SUBTOTAL, TASK 6 COSTS

This report contains confidential business information.

25.00 14,537 .41

Page 20
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |

| | | |

| | | |

] | . |

] | |

TOTAL, PROFESSIONAL [ ] [ ] [ [ [ L
| | I [ | I [ I
TOTAL, PRIME DIRECTS [ ] ] [ ] [ ] [ ] I

This report contains confidential business information. Page 21



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ L . I
SUBTOTAL, TASK 7 COSTS 26.40 2,323.32 [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC

EP-S5-06-01
053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

REMEDIAL ACTION IMPLEMENTATION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Al

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ | ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I | |
SUBTOTAL, TASK 8 COSTS -33.30 600,514.24 [ [ I

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 9 Task Title: REUSE PLAN Task Category Code: RV
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

|

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | | . I
SUBTOTAL, TASK 10 COSTS [ ] [ [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| L I

SUBTOTAL, TASK 11 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | L
| .
SUBTOTAL, TASK 12 COSTS [ I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL INC
EP-S5-06-01
053J

IN

5

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
TOTAL, DIRECT LABOR (Professional) 1,889.60 I I I I
TOTAL, DIRECT LABOR (Clerical) 49.70 ] [ I I
WORK ASSIGNMENT TOTAL, DIRECT COSTS
Other Direct Costs 22,328.36 [ ] I
Travel 44,018.14 [ [
Computer
Equipment 6,112.16 s .
Subpool 642,875.37 [ I
PLI (Pollution Liability Insurance) Premium [ ]
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ ] [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 887,517.25 [ [ ]
[ |
]
I contains confidential business information. Page 30
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress

WORK ASSIGNMENT TOTALS ALL TASKS

Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***|ndirect Rates by Firm: Busi
usiness
Firm Group Fringe Rate Overhead Rate G&A Rate

This report contains confidential business information. Page 31



REPORT 1A

Work Assignment Supplemental Detail Report - Equipment

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Rental Outside 6,112.16

Total, CH2M HILL INC Equipment Costs 6,112.16

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
1720117

311418

mnr

7128117

8/18/17

B219

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 452.02

Health & Safety 2,033.57

Mail/Courier/Freight 200.52

Outside Services - Other 111.87

Program Support 18,987.62

Supplies 167.76
Total, CH2M HILL INC ODCs 21,953.36

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/18
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7128117

8/18/17

B219
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REPORT 1A

Work Assignment Supplemental Detail Report - Other Direct Costs

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL CONSTRUCTORS
Expenditure Category Current Dollars

Mail/Courier/Freight 375.00

Total, CH2M HILL CONSTRUCTORS ODCs 375.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/18

mni

7128117

8/18/17

B219

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: mnr
SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 7113/2017 1,352.88 1,584.00 409.00 9321 3,439.09|RESIDENTIAL REMEDIATION
CHARLOTTE, NC EAST CHICAGO, N 4/23/2017 51212017 474.90 0.00 0.00 15.03 489 93| 3 WEEK PROJECT MOBE
PINE RIVER, WI EAST CHICAGO, N 412412017 6/20/2017 1,269.63 5,789.52 1,060 94 584 24| 8,704 33]OVERSIGHT OF SUBCONTRACTOR (RI)
SACRAMENTO, CA EAST CHICAGO, N 4/26/2017 6/14/2017 3,310.22 4,296.60 1,617.64 860.71]  10,085.17]CONSTRUCTION AND SAFETY MANAGEMENT
NOVI, MI EAST CHICAGO, N 5/1/2017 6/13/2017 0.00 594.00] 0.00 0.00 594.00|RESIDENTIAL REMEDIATION
WACO, TX EAST CHICAGO, N 5/16/2017 6/8/2017 556.70 0.00 0.00 0.00 556.70| TRAVEL TO PROJECT LOCATION
CHARLOTTE, NC EAST CHICAGO, N 52112017 6/10/2017 2,254.92 0.00 0.00 195.47 2,450 39] 3 WEEK PROJECT MOBE
FAIRF ELD, OH EAST CHICAGO, N 5/26/2017 6/4/2017 248.34 332.64 120 50 87.10 788 58| CONDUCT HEALTH AND SAFETY AUDIT
WACO, TX EAST CHICAGO, N 6/13/2017 6/30/2017 14.00 594.00 313.12 25.40 946 52| TRAVEL TO PROJECT LOCATION
SACRAMENTO, CA EAST CHICAGO, N 6/15/2017 71912017 680.35| 594.00 870 54 265 21 2,410.10JCONSTRUCTION AND SAFETY MANAGEMENT
DEWITT, MI EAST CHICAGO, N 6/20/2017 6/22/2017 22417 110.88 47.06) -8.75 373 36|SITE VISIT
PINE RIVER, WI EAST CHICAGO, N 6/21/2017 7/16/2017 1,029.38 1,667.16 385 95 220 58] 3,303.07JOVERSIGHT OF SUBCONTRACTOR
NOVI, MI EAST CHICAGO, N 6/23/2017 6/27/2017 153.74 110.88 11.47 40.02 316.11]CONDUCT AN ONSITE FIELD AUDIT
CHARLOTTE, NC EAST CHICAGO, N 6/25/2017 7/9/2017 1,678.47 1,219.68 375.63 199 39 3,473.17)JOB ASSIGNMENT MOB LIZATION
CHICAGO, L EAST CHICAGO, N 6/26/2017 6/26/2017 0.00 0.00 0.00 14 20 14 20|QUALITY ASSURANCE MANAGER F ELD ROTATION
CHICAGO, L EAST CHICAGO, N 6/29/2017 6/30/2017 0.00 110.88 1124 14 20 136 32]QUALITY ASSURANCE MANAGER F ELD ROTATION
WACO, TX EAST CHICAGO, N 71112017 711612017 2,136.89 1,485.00 388.71 172.80 4,183.40)CONSTRUCTION QUALITY MANAGER SUPPORT
CHICAGO, L EAST CHICAGO, N 7/5/2017 711072017 949.70 665 28| 80.73 5799 1,753.70]QUALITY ASSURANCE MANAGER F ELD ROTATION
Total, CH2M HILL INC Travel Costs 16,334.29  19,154.52 5,692.53 2,836.80  44,018.14

This report contains confidential business information.




REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1

Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17

Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:  3/14/18

Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 71117

SSID: 053J Type Site: Remedial Action Reporting Period To: 7128117

State: IN Type Funding: WA Funded Invoice Date: 8/18/17

Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219

Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL
NO. | CAT. CODE P ) ) Pl T2 1 LABOR $ HOURS LABORS$ | PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL COSTS FEES LOE $

1 PP H N N H H || |
3 PB H [ [ il
4 Ms H | [ [ ] Il N
5 RI Il Bl Bl Il I B I .
6 AN H B H N [ Il B il
7 cv H B [ ] [ | il
8 A [ | I N N Il

Work Assignment Subtotal - '_-_-

Team Sub Fees -

Base Fees - Prime .

PerformanceFees -

Fixed Fees -

o [EH B B B BE BN = H H Il BN N H N
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REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: mn7
SSID: 053J Type Site: Remedial Action Reporting Period To: 712817
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress

Cumulative Month

TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
NO. 1 CAT.CODE LABORS | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES $
1 PP
2 CR
3 PB
4 MS
5 RI
6 AN
7 cv
8 Al
10 PJ
Team Sub Fees .
Base Fees - Prime
PerformanceFees _-
Fixed Fees

o [ BN B BB B BN = El I B EE N .

Adjustments/Disallowed Costs

TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
No.|] CAT.copE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL
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REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 71117
SSID: 053J Type Site: Remedial Action Reporting Period To: 7/28/17
State: IN Type Funding: WA Funded Invoice Date: 8/18/17
Region: 5 Work Assignment Status: ~ ON-GOING Invoice Number: B219
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK TOTAL INCURRED INVOICED + APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
TASK | CAT. CUMULATIVE LOADED $ BUT NOT INCURRED BUT APPROVED T DOLLARS T NVOTNCURD LIMIT S DOLLARS
NO. | CODE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED | BUDGET DOLLARS INVOIGED BUT NOT INVD DOLLARS INVOICED
1 PP |PROJECT PLANN NG AND SUPPORT || | || | | || || | ] |
2 | CR |COMMUNITY INVOLVEMENT [ | [ [ | [ [ [ | [ | I [ |
3 PB |PROCUREMENT OF SUBCONTRACT [ ] [ ] [ ] [ ] [ ] [ | [ | [ [ |
4 MS |MANAGEMENT SUPPORT [ ] [ ] [ | [ ] [ [ | [ | [ ||
5 | R |DETALED RES DENT INSPECTION [ ] [ [ | [ [ [ | [ | [ ] [ |
6 | AN |ANALYTICAL SUPPORT & DATA VAL [ ] [ [ ] [ [ [ | [ | [ [ |
7 CV  |CLEANUP VAL DATION [ ] [ ] [ ] [ ] [ ] [ | [ | [ ] [ |
8 Al |REMEDIAL ACTION IMPLEMENTATION [ | [ ] [ | [ ] [ [ | [ | [ [ |
9 RV |REUSE PLAN [ | | | || [ | [ | [ | [ | [ | [ |
10 | PJ |PROJECT PERFORMANCE [ | [ | [ ] [ | [ [ | [ | N [ |
11 | PC |PROJECT COMPLETION & CLOSE OUT [ | [ ] [ ] [ | [ ] [ | [ | I [ |
12 | co |WORK ASSIGNMENT/TASK ORDER CLOSE OUT [ | [ ] [ ] [ ] [ | [ | [ ] [ | [ ]
Performance (Award) Fee . . .
TOTAL Il | I || n I [
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